PHASE 04 / PROJECT DOCUMENTATION

Project Planning

Organizing the work into deliverables, milestones, and review checkpoints.

This plan provides a practical sequence for building the EV analysis project. Adjust the schedule and named responsibilities to match the team's actual availability and progress.

01 | Work breakdown

Work package	Key activities	Evidence of completion
Scope & requirements	Confirm personas, questions, and supported measures	Approved question list and requirements
Dataset review	Select source, verify license, inspect fields and coverage	Source note and data dictionary
Data preparation	Clean labels, validate units, check missingness and duplicates	Preparation log and analysis-ready data
Analysis design	Define KPIs, aggregations, and visual types	Metric sheet and chart plan
Dashboard build	Create charts, filters, overview, and story flow	Working dashboard and screenshots
Quality review	Test calculations, interactions, readability, and load behavior	Test checklist and defect log
Release preparation	Finalize PDFs, README, links, and demo	Reviewed GitHub repository

02 | Milestone sequence

Milestone	Focus	Exit condition
M1 — Scope set	Project questions and requirements	Team agrees on what is in/out of scope
M2 — Data ready	Source review and preparation	Fields, units, gaps, and license are recorded
M3 — Analysis ready	Metrics and chart design	Calculations are documented and reviewed
M4 — Dashboard ready	Build and interaction	Core views and filters work
M5 — Verified	Testing and fixes	Major defects resolved or disclosed
M6 — Submitted	Documentation and demo	Links, screenshots, PDFs, and README checked

03 | Responsibility planning

Role (assign a team member)	Primary responsibility	Review partner
Coordinator	Scope, timeline, blockers, meeting notes	Project team
Data owner	Source, cleaning, data dictionary, validation	Metric reviewer
Analysis owner	KPI definitions and chart logic	Data owner
Dashboard owner	Layout, filters, interactions, publication	QA reviewer
Documentation/demo owner	PDFs, screenshots, README, presentation	Coordinator

04 | Risk register

Risk	Possible effect	Mitigation
Missing or inconsistent fields	Some planned comparisons cannot be built	Inspect dataset early and adapt the scope
Unclear license	Sharing restrictions or takedown risk	Read terms and publish only permitted files
Calculation errors	Misleading conclusions	Cross-check totals and use documented definitions
Overcrowded dashboard	Low usability	Use focused views and prioritize questions
Last-minute changes	Broken links or incomplete evidence	Freeze scope before final QA and reserve review time

05 | Review rhythm

- At the end of each work package, review the deliverable against its exit condition.
- Record decisions, changes to scope, and unresolved questions in a short project log.
- Use a single shared checklist for PDFs, screenshots, dashboard links, and test evidence.
- Rehearse the demo using the final published version rather than a development draft.

06 | Definition of done

The project is ready for submission when the dashboard's key calculations and filters have been tested, source and limitations are documented, all phase documents are present, screenshots reflect the final build, and repository links work for the intended audience.